



Hi CKW team,



Caboolture and Kilcoy Hospitals

The ieMR is coming, are you ready?



Support Users heli support.

 <p>2 weeks until go-live</p>	 <p>Complete mandatory ieMR training</p> <p>Have you completed your online prerequisite and instructor-led ieMR training and proficiency?</p> <p>Speak to your line manager as a priority if you have not.</p>	 <p>Access ieMR resources</p> <p>'How to' information, workflow videos, business rules, and more can be found via the DMN icon on your desktop.</p>
---	--	---



With only two weeks until integrated electronic Medical Record (ieMR) go-live commences at Caboolture and Kilcoy Hospitals, it is an absolute priority that any outstanding staff training is completed ASAP.

As of today, 80 per cent of staff have completed their mandatory training, with a breakdown by professional stream below. All ieMR training must be completed before ieMR go-live begins on 7 May 2025, so please speak with your line manager immediately if you have not yet done so.

Staff Training by Profession



With our ieMR devices - including workstations-on-wheels (WoWs) - being delivered across Caboolture Hospital, power and charging requirements are front-of-mind for both the CKW Executive Team and our ieMR Project Technical Team colleagues.

A reminder that the use of power-boards is not an endorsed, long-term solution to managing the power and charging for your ieMR devices. The ieMR Project Technical Team is currently working with identified areas to deploy approved interim power solutions.

As mentioned in last week's update, the entirety of Caboolture Hospital won't switch over to documenting in the ieMR all at the same time. Different areas of the hospital will go-live in a phased manner over approximately two weeks from Wednesday, 7 May 2025.

Further, Kilcoy Hospital (with the exception of the Antenatal Clinic and Midwifery Group Practice) staff won't start documenting in the ieMR until **Monday, 2 June 2025**.

Please ensure you check the [Caboolture and Kilcoy Hospitals ieMR go-live sequence](#) to see when your area will start documenting in the ieMR.

Finally, Dress Rehearsal sessions have commenced this week to help everyone prepare for their first day of documenting in the digital patient record. These sessions will also cover what to do in the event of an ieMR system outage/ downtime event.

Please [click here to view a copy of the Dress Rehearsal session schedule](#).

Kind regards,

Karlene Willcocks, Executive Director and
Grant Duffill, Director Clinical Health Information Service

Caboolture, Kilcoy and Woodford

We respectfully acknowledge the Traditional Owners and Custodians of the land on which our facilities are built. We also pay respect and acknowledge Elders past, present and the future.



Metro North
Health



Queensland
Government

Produced by the Metro North Communication Directorate